

Sprint Meeting Minutes (SMM002)

Second Sprint – v1

FILLABLE TEMPLATE – IEEE 830 / ISO/IEC/IEEE 29148 ALIGNED

Document Control

Project Name: Roommate Dashboard Website

sprint 1: idea pivot and core planning

Academic Year: 2025-2026

Date: 2/4/26 Time Zone: Eastern

Prepared By: Abia Imam, Tammam Ahad, Samantak Behera, Riyan Bhuyia

Abstract

This will document our teams pivot to the Roommate dashboard as well as the scope, objectives, and outcomes. The sprint focuses on confirming requirements, designing the user flow, and planning features that support roommate profiles, shared bills with splitting, chore schedules, and more. Expected outcomes include a problem statement, product backlog, and implementation plan for the next sprint.

Participants and Roles

Scrum Master: Tammam Ahad

Team Members Present: Abia Imam, Samantak Behera, Riyan Bhuyia

Sprint Achievements

- project idea
- problem statement and stakeholders/target groups identified
- feature plan list

Product Backlog Overview

1. roommate and household management

2. Landing page
3. bill splitting and chore tracking functionality

Sprint Goals

- define the core functionality of the website, including bill splitting and chore management
- create initial user stories and basic system flow
- assign development and documentation tasks for next sprint

Role Definitions and Expected Deliverables

Role | Title | Responsibility | Deliverables

Tammam Ahad (Technical Lead / Scrum Master) – Lead programmer

Samantak Behera (Tool Maker) – Designing and developing using the requirements from Lead programmer.

Abia Imam (Documentation Lead) – Control plan, meeting minutes, user guide, documenting each step in the project.

Riyan Bhuyia (Communication Lead) – Communicating everyone's roles and expectations to team members, distributing tasks within the team

Requirements Inception Standards

Requirements are identified through our team discussions. Each requirement is categorized as functional or nonfunctional, and documented as a user's story. Requirements are prioritized based on their necessity and traced to sprint goals to ensure alignment.

Problem: roommates often struggle with miscommunication around shared responsibilities, like bills, chores, reminders, and house rules. Information is usually scattered across texts and group chats, which leads to confusion and conflict.

Target user: for roommates, especially students who need simple ways to organize shared responsibilities.

Goals: centralize bills and shared information, chores, reminders, and house rule in one place so everyone has clear visibility and can reduce miscommunication and conflict.

Stakeholders:

- Roommates: primary stakeholders

Tooling and Change Management

Change Repository Location: Microsoft SharePoint

Change Tracking Method: Sprint meeting documentation and version history

System Constraints and Architectural Direction

The system is a web-based application, intended mainly for student use. Access is limited to authorized household members in a shared group. This system will focus on managing roommate-related data, without handling actual financial transactions. This system would follow a simple model with a web interface and basic data storage to support user input and status tracking.

Process Framework Alignment

Communication: regular sprint meetings, group messaging, shared documentation tools

Planning: sprint-based planning to define goals, decide features, and assign roles and tasks.

Modeling: basic workflow diagrams are created to represent user interaction, and system behavior

Construction: development tasks are implemented based on priority requirements.

Deployment: the system will be tested and demonstrated in an academic environment.

Backlog Assignments(implemented and planned)

- Homepage and landing page UI
- User login/signup
- Bill splitting feature: can be logic and UI design
- Chore tracking
- Reminders and notification
- Data storage
- Testing and bug fixes

Sprint Retrospective

What went well: we successfully finalized the roommate dashboard idea and defined the main features like bill splitting, chore tracking, and shared reminders. Team communication was strong, and everyone contributed to the brainstorming requirements and user needs. We also divided the responsibilities early on which helped keep progress going.

What did not go well: some confusion occurred when picking the idea, we had a different candidate choice first, however, when we went more in depth and did more research on making it a tangible and concrete piece, we felt that it required a lot more steps outside of school, and our deliverable may not be ready on time.

Improvements for the next sprint: for the next sprint, we plan to better define feature priorities and focus on essential functions first. We will also improve tasks tracking using a shared document and set a soft and hard deadline to ensure we meet our goals.

Action Items

Action: create website wireframe and UI layout, define page structure for dashboard

- Action: Research database structure for storing the features

Document Status

Version: 1.0

Status: Draft/in progress